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MINUTES 

 

Committee Members Present:  Ankoma Anderson 

     Paul Bagnoli 

     Charles Herndon 

Theo Lane 

Jimmy Peden 

 

      

Staff Present:    Toby Chappell, County Manager 

     Charlie Barrineau, City Manager 

 

 

Toby Chappell, the Greenwood County Manager, called the meeting to order at 8:00am. He 

passed out an updated project list and reminded everyone that it is not in any kind of order as of 

the last meeting to go forward. The two questions needing to be answered during this meeting 

are: 1) where do we set the final number for both revenue and expenditures, and if that number 

does not match, which projects to we adjust; 2) once we get that number and that list finalized, 

we need to organize them.  

 

Mr. Chappell passed out the worksheet to address the first question, where to set the number. 

The numbers already listed are the numbers relative to today’s dollars. What is a reasonable 

figure that will take into consideration an 8 year endeavor with revenue and costs increasing over 

time. Mr. Chappell described the worksheet. The number that has been calculated to work with is 

$88,400,000. 

 

Mr. Chappell discussed the next step of the process, to establish the order of the projects. The 

order and project start date will be based on the Start Collecting Date of May, 2017. The process 

of the projects will be revenue dependent, not calendar year dependent. It was suggested to 

include some of the smaller projects in the priority list to show some progress in completing 

projects throughout the 8 years.  

 

Discussion included: 
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 Breaking projects into phases to so not to incur the whole amount at one time. Project can 
be broken into multiple years. Some can be broken into phases, some cannot. 

 Parks-Trail Foundation can be broken into smaller projects 

 Breaking some of the multi projects into individuals to prioritize 

 Cutting 1 million out of Parks and Rec, either one project or some out of each project 

 Fire Master Plan can be broken into 4 phases – and done in consecutive years once 
started 

 Summary of the Lake Master Plan 

 Phasing Greenwood Parks and Recreation projects 

 Phasing possibilities of N Greenwood Industrial Park 
 

 

All were in approval with the following prioritized list based on extensive discussions: 

 

1- Upstate Center for Manufacturing Excellence 

2- Parks & Trails Foundation Phase 1 $500,000 

3- 800MHg Radio 

4- Mays Historic Site 

5- Fire Master Plan Phase 1  

6- Lake Master Plan 

7- Ware Shoals Treatment Plant Upgrade 

8- Fire Master Plan Phase 2 

9- 96 Water line rehab-Pinehaven, Saluda, Wingard 

10- Greenwood Parks and Recreation Phase 1 $1,000,000 

11- North Greenwood Industrial Park 

12- Stormwater drainage system in Mill Village 

13- Fire Master Plan Phase 3 

14- Promise Land Walking Trail 

15- Cokesbury College 

16- Old Brewer High School 

17- Parks & Trails Foundation Phase 2 $1,000,000 

18- Law Enforcement RMS 

19- Greenwood Parks and Recreation Phase 2 $8,500,000 

20-  
 

Meeting was adjourned to regroup and analyze the list, and to prepare for the next meeting. 

Completion of the project order will be at the next meeting. 

 

The next meeting will be Wednesday, April 6th at 8:00am. 

 

Toby Chappell adjourned the meeting at 9:30am.  

 


